
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 86.19 - 86.28 & MP 102.49 - 102.60

Staked by                             Date Work Started Date Work Completed  Date

N/A 3/17/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

4/10/2020

E. Knudson

4/20/2020

Todd Dellinger 4/10/20

BID ITEM # 99
CO 24 - EASTBOUND PCCP REPLACEMENT

UNIT: S.Y.

Group 2 :

WEST SIDE 154S:
Fast Lane - 12.30' x 14.85' / 9 = 20.30 S.Y.  
Slow Lane - 12.00' x 15.00' / 9 = 20.00 S.Y.

20.30 + 20.00 = 40.30 S.Y.

Group 4 :

WEST SIDE 140S:
Fast Lane - 11.90' x 29.55' / 9 = 39.07 S.Y.
Slow Lane - 12.00' x 14.70' / 9 = 19.60 S.Y.

EAST SIDE 140S:
Slow Lane - 11.95' x 13.60' / 9 = 18.06 S.Y.
 Fast Lane - 11.95' x 29.75' / 9 = 39.50 S.Y.

39.07 + 19.60 + 18.06 + 39.50 = 116.23 S.Y.

*Field Measured with steel tape measure*

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

099.01 Concrete Class 4000D w/ 
air

313

ECP 313 RAM-0015.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0099 CO 24-EASTBOUND PCCP 
REPLACEMENT 

4 4/20/2020 S.Y. 40.30 896 EK 04/20/20 24

0099 CO 24-EASTBOUND PCCP 
REPLACEMENT 

2 4/20/2020 S.Y. 116.23 897 EK 04/20/20 24
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